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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT EPA Region 5 Records Ctr. 

Date: Friday, November 21, 2008 
From: Jon Gulch, On-Scene Coordinator 

315500 

To: David Chung, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Michael Chezik, DOI 
Debbie Keating, U.S. EPA 
Afif Marouf, U.S. EPA 
Mick Hans, U.S. EPA 
Kevin Clouse, Ohio EPA 
Timothy Murphy, City of Toledo 

Subject: Continuation of Removal Activities 
Norwood Industries 
1678 Norwood Ave., Toledo, OH 
Latitude: 41.6553 
Longitude: -83.5833 

Jason El-Zein, U.S. EPA 
Mark Dumo, U.S. EPA 
James Morris, U.S. EPA 
JeffKelley, U.S. EPA 
William Messenger, U.S. EPA 
Steve Ostrodka, U.S. EPA 
Scott Shane, Ohio EPA 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

November 8-21, 2008 
10/21/2008 
10/16/2008 

OHN000510295 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5PA 
18 
CERCLA 
Time-Crifical 
Non NPL 
Removal Action 
EPS60702 

Site Description 
See POLREP #1 for a fijll Site Descripfion 

Current Activities 
From November 8-21, 2008, EPA has completed the process of clearing the interior of the 
eastem and central portion of the warehouse facility by disposing of miscellaneous non-
hazardous bulk debris. This is required to safely identity the presence of waste dmms and 
containers that are intermingled with the general debris. EPA has utilized this space to stage 
dmms and containers for Level B sampling activities. Currently, approximately 50% of the 
main building and all of the westem portion of the warehouse is still inaccessible due to the 
haphazard accumulation of general debris. 

To date, a total of 134 55-gallon dmms and 253 5-gallon containers have been staged and 
sampled for Hazard Categorization (HazCAT) identification. Twenty-six (26) pallets 



containing various solids (silica sands, finely milled sands, dyes, and powders) have been 
inventoried and disposed of in two (2) 20-cubic yard roll-off boxes. These powders were 
removed from the Site due to information gathered from Material Safety Data Sheets 
(MSDS) and off-site research. Thirteen (13) 20-cubic yard roll-off boxes of miscellaneous 
non-hazardous bulk debris have been removed from the Site, in addition to one (1) 20-cubic 
yard yard roll-off of RCRA empty dmms. 

START continues to monitor ambient air condifions both within and around the perimeter of 
the site for volatile organic compounds (with the AreaRAE system) and particulates (with a 
DataRAM and the Rapid Assessment Tools Software). 

Planned Removal Actions 
Continue non-hazardous general debris removal and disposal; 
Continue segregation of materials; 
Continue sampling of all materials; 
Continue field Hazard Categorization (HazCat); 
Continue to develop waste streams; 
Perform final disposal; and 
Perform final building decontamination, if needed. 

Next Steps 
Continue the Time-Critical Removal Action. 

Key Issues 
On November 18, 2008, an entry was made into the basement of the building, which was 
previously inaccessible due to the haphazard placement of general debris. During the 
investigation, an additional several hundred dmms and small containers were discovered. In 
addition, at least three-quarters of the basement floor (which is the enfire footprint of the 
main floor) is covered with an unknown liquid and sludge-like material. The source of the 
material on the floor is unknown and there are several floor drains. A pathway of cardboard 
boxes and burlap bags had been spread to provide access to all areas of the basement. At the 
back comer of the basement, there are burlap bags several feet thick laying on the floor and 
intermingled with the unknown sludge material. In addition, there is an elevator shaft that is 
approximately 4 feet deep with an oily liquid and the unknown sludge material from the 
floor. Samples have been collected for on-site HazCAT. An extensive inventory of the 
dmms and small containers in the basement will be conducted to determine if addifional 
funding will be required to complete the Removal Action. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $200,000.00 $157,000.00 $43,000.00 21.50% 



RST/START $25,000.00 $23,000.00 $2,000.00 8.00% 

Intramural Costs 

USEPA - Direct (Region, HQ) $10,000.00 $5,000.00 $5,000.00 50.00% 

Total Site Costs $235,000.00 $185,000.00 $50,000.00 21.28% 

* The above accounfing of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
To date, removal of waste from interior of warehouse facility has consisted of non-hazardous 
misc. bulk debris classified as constmction/demolition debris and non-hazardous inert solids. 
Thirteen (13) 20-cubic yard roll-off boxes of non-hazardous debris have been removed from 
the Site. In addition, two (2) non-hazardous inert solids roll-offs and one (1) 20-cubic yard 
roll-off of RCRA empty dmms. 

Waste Stream 

Constmction/Demolition 
Debris 

i 
Constmcfion/Demolifion 
Debris 

Quantity 

Estimated Weight 
14 tons 

Estimated Weight 
14 tons 

RCRA Empty Dmms Estimated Weight 
20 cubic yards 

Constmction/Demolition 
Debris 

Estimated Weight 
14 tons 

Manifest # 

11-05-08 Bill 
of Lading 

11-12-08 Bill 
of Lading 

0167917 

11-19-08 Bill 
of Lading 

Disposal Facility 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Non-Hazardous Inert 
Solids 

Non-Hazardous Inert 
Solids 

Estimated Weight 
20 Cubic Yards 

i 

Estimated Weight 
20 Cubic Yards 

0167913 

0167916 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Vierma Junction 6233 
Hagman Road, Erie, MI 

48133 



[Constmction/Demolition 
! Debris 

Estimated Weight 
14 tons 

1-21-08 Bill 
of Lading 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

www.epaosc.net/Norwood 

http://www.epaosc.net/Norwood



